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VB/I-70 Superfund Site Weekly Budget Summary. #35
Phase 1l Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 211112006
US Army Corps StartDate:  16-Jun-04
of Engineers« .,y Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
Page 10f §
Original T.0. Cost $ 3,056,170.00 Budget Summary: o _ _ _ !
Task: Original Budget ] Current Budget | This Week | CosttoDate |
Modifications: (1) $ 1,606,373.24 Iindiract Costs:
Current T.Q. Cost $ 466254324 Construction Work Plan ] 585972 | % 255824 | % - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 | $ 63,506.90 | $ 112314 | $ 70,076.54
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217389748 4404333813 411209 |$ 37186724
Modification Fee: @6.37% $ 96,198.15 Per Diem & Lodging $ 181,71963|$ 240668321} % - $ 20107288
Total Fee: $ 279,218.15 Home Office Support $  1664743|$ 1664743 |3 - |8 3,273.24
Final Report/Proj Close-Out { $ 1414374 | ¢ 1414374 | $ - $ -
Current T.0.Funds: $ 4,383,325.09 Direct Costs:
Site Set-up/Maintenance $  712426(§ 7.124.26 | $ - |$ 1267116
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ £§8901.73 | % 95603981 % 195224 | % 76,857.21
1} None $ - Iﬁimovai, Impacted Soils $ 2850692218 6037764019 - 1% 50697471
T&D, Impacted Soils $ 5266868013 324,396.70(% - $ 20700383
Current T.0.Funds: $ 4,383,325.09 Sampling & Analysis $ 1032038 |$ 1522838 % - $ 14,499.28
Site Costs to date: $ 3,363,661.33 Restoration/Backfill $ 47378810 % 1,202,887.90 | % 5003.71] % 1,018872.66
Site Funds Avalilable: ﬁi 1,019,663.76 | Sod/Seed $ 1873764013 401,24076] % - $ 35260266
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,710801{ % 3547318 $ - $ 39,569.28
[ Rock/Mulch/Misc GndCv | § 82.562.'70 $ 14150146 | % - $ 124,930.8'7-
Costs to Date T.O. #1: (Fee Excluded) | _Sprinkler Systems $ _ - 1% 7500000(8$ - |8 76819.01
Indirect Costs 19% $ 64672170 Post ConstructionMaint. | $ 101,75080 | $ 2424710 | % - $ 17,958.80
Direct Costs: 81% $ 2,716,940.53 Site Co-ord, Follow Up As Bit§ $ 59,901.70 | $ 6987571 [ ¢ 150145 (% 61,622.23
$ 3,363,662.23 Site Teardown $ 9,152.30 | $ 9,152.30 | $ - $ -
This week: " |[Community Air Monitoring 3 3,339.,70 | $ 2150272 | % 5916 | $ 23,101.21
Indirect Costs  35%  § 5,235.23 [Fuel/Oil Misc Field Supplies |3 6494660 [§ 7498573 [ § 58370 | $§  73,569.86
Direct Costs: 65% § 9,613.54 ASARCO Support ] 1,261.75 | % 750000 |93 - 3 641.18
$ 15,048.77 Site Co-ord, ASARCO 100 $ - $ - $ 71328 1% 13,731.58
LBP Assesment $ 143122201 % 14312220 9% - $ 5,475.00
Dally Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 352447301% 35244730 % - $ -
Indirect Costs: $ 583.21 Rounding Adjustment $ {0.04)] $ (0.90)
Direct Costs: 3 1,642.88 Fee | $ 18302000)% 279218159 - 1% 27921815
$ 2,126.09 Tolals $ 3,066,170.00 | $ 4662543.24 | § 15,048.73 | $ 3,642,879.48
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | |
Targel Completion, Field Ops 11 Mar 05 (230 Sites) E u B ﬁ‘“ g @




Color Chart(s)

The following pages
contain color that does
not appear in the
scanhned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.




VB/I-70 Superfund Site Weekly Cost Summary #35
Phase Il| Rapid Iv, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 2/112005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Pagez of §
[Thuziams Js 18218514 ] 8 20117471 8 42523368 [$ 560,33185[$ 302.74487]% 794234 % 278218.15] . - . . | $ 3,627,830.74 |
Date Labor Per Diemn Equipment Material Subcontracts | Analytical Fee Dai[l Total | Totat Phase ||
21512005 | $ (212.88) - $ 199291 % 11.39 7761% - - $ 5.56 3,627,836.30
2/6/2005 | $ - $ - $ - $ - $ - $ - 3 - $ - | $ 3,627,836.30
2272005 | $ 85586 | $ - $ 19929 1%  1,85805]% 7761% - 13 - $ 2920969 3,630,757.26
2/8/2005 |$ 113080 $ - $ 19929 | % 43.23]% 776 | $ - {$ - $ 1,381.08 | $ 3,632,138.34
2/9/2005 |8 137007 | § - $ 19929 % 363019 7.76 1% - $ - $ 161242 |% 3.633,750.76
2/10/2005 | $ 1,500.50 | § - $ 10020 |$ 554453( 3% 776 | $ - $ - $ 7252089 3,641,002.84
2/1172005 |$ 1452981 ¢ - $ 19929 | § 21657 | $ 776 | $ - $ - $ 187660 8% 3,642,879.44
— — e e
ThisWeek |5 6,097.33 ] $ - |$ 1195748 7.70907[$% 46.56 | $ - |$ - _|$ 15048701 . ..
lToDate $ 1848202478 20117471 |$ 42642942 |8 57704092 |$ 30279143 |$ 7942348 27921815 $3,64287944 (. . .
Weekly Cost by Category VB/I-70 Superfund Site
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— ——VBI/IF70 Superfund Site Weekly Budget Summary #35
- Phase I} Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 213 2/11/2005
US Army Corps la:mpleted_ﬁis vu!eek
of Engineers. Rapid Response/Project Resources Inc. | 0 |
Page3of5
RRIV_T.0 #0001 (213 Sites) _ This Week Total Cost to Date (459 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
indirect Costs:
Site Visit $ - |¢ - |% - |8 - |3 611968 [ $ 13.33
Construction Work Plan $ 43180 (% 203]$ - #DIV/O! $ 13,746.10| % 29.95
Mobilization/Crew Rotation $ 70,076.54 1 $ 320001 % 1,123.14 #DIV/IOI $ 195006161 % 425.05
Site Admin & Indirects $ 37186724 |8 1,745.86 | $ 4,112.09 #DIV/O! $ 96186959 |§ 2,095.58
Per_Diem & Lodging $ 2010728819 944.00 | $ - #DIV/O! $ ©547,22280(% 1,192.21
Home Office Support | $ 327324 | § 15.37 1 ¢ - #DIV/Q! $ 13,903.27]% 30.29
Final Report/Proj Close-Out $ - 18 - 13 - #DIV/O! $ - 1% -
Tota! Indirect Costs: 646,72170 | § 303625[% 523523 #DIV/O! $ 1,737,85760[$ 3,786.40
Direct Costs:
Site Set-up/Maintenance $ 1267116]8% 56499 - #DIV/OI $ ©61,73554(% 178.07 |
Site Co-ordination, Pre-Excav_|$__ 76,857.21 | $ 3608319 195224 | #DNAI _|$ 277,837.00 | $ 605.31
[Removat, Impacted Soils $ 506974.71]% 2,380.16 | $ - #DIV/O! $ 1,104,962.79 [ $ 2,407.33
T&D, Impacted Soils $ 2970038313 1,394.38 1 $ - #OIV/O! $ 661878809 1,442.00
Sampling & Analysis $ 144952813 68.07 (% - #DIVIOI $ 38601.35[% 8410
Restoration/Backfill $ 1,018,872.66 [ $ 478344 |3 5,003.71 #DIV/0! $ 2,052,087.01[$% 4,470.78
Sod/Seed $ 352602683 1655413 - #DIVIO! $ 73452336[% 1,600.27
| _Garden/Fiwr Beds $ 39,569.28 | $ 185.77 |1 8 - #OIV/0! 3 80,800.22 % 176.04
Rock/Mulch/Misc Gnd Cv $ 12493087 |3 586.53 | § - #DIV/0! $ 29412719 )% 640.80
| Sprinkler Systems $ _ 7681901[% 360.65 | § - #DIV/0! $ 768190118 167.36
Post Construction Maint. $ 17,998.80 [ % 8450 % - #DIV/O $ 2685835]% 58.51
Site Co-ord, Follow Up As Blts |$  61,62223 | $ 280.31] % 1,501.45 #DIV/0! $ 162,576.99 | % 354.20
Site Teardown $ - $ - 3 - F#DIVI)) $ - $ -
[Community Air Monitoring $§ 2310121 [§ 10846 | $ 59.16 #DIVI0| $_165371.13[$S 360.29
Fuel/Qil Misc Field Supplies § 7356986(9% 34540 $ 583.70 #DIV/O! $ 1564849193 337.36
ASARCO Support $ 64118 [ 8 3.01]% - | #DIvio! $ 419198 [ $ 9.13
Total Direct Costs: $ 2697733958 1266542 (% 910026 [ #DIV/IO! $ 5917219913  12,891.55
Sub Totals: (Cost/Site) $ 334445565 | $ 15701673  14,33549 #DIV/O! $ 765517751 /$  16,677.95 |
Fee (Prorated for 230 Sites) $§ 247,64720 $ 107673 § - $ 107673 $ 49575401 § 1,080.07
3,592,10285 ' $ 16,77840 ' $ 14,335.49 #DIVIO! $ 8,150,931.52 ! 17,758.02 |
City of Denver Comm Hith Program N/A N/A $ 44 830.21
Site Co-Ordination ASARCO 100 $ 13,731.58 3 713.28 $ 13,731.58
Lead Based Paint Tasks {2) 3 5,475.00 3 - $ 5!4?5‘00 .
Costs Not Included In site Averages 3,611,309:43 $ 15,048.77 $ 8,214,868.31




VB/I-70 Superfund Site | Weekly Budget Summary #35
Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 2/11/2005
US Army Corps Start Date:  16-Jun-04
of Engineers« Rapid Response/Project Resources inc. Completion:  3/25/2005 (Revised)
Page 40f 5
Completed Sites (Overall)
_ o e g ) Task Order #14|  Cross-Over  [Task Order #01| Total To Date
Lead Based Paint Current Budget | Cost To Date 2003 133 0 0 133
LBP Site Co-Ord 3 - $ - 2004 33 80 213 326
LBP Assesment $ 1434222019 5,475.00 2005 0 0 0 0
LBP Abatement $ 35244730 |% - [ Total 166 80 213 459
$ 49556950 $ 547500
[Avg SFiSite | 3,243 | 3,048 | 3,761 | 3,630 |
Fee: $ 3157095 $ 3157095
*[AvgCostiSite |§ 18,050.57 [ $ 1642007 | $ 1570167 % 16,677.95]
* |Avg Cost/SF__ | $ 550]% 416]$% 416]% 4.59 |
Fee Prorated between Soil Rmvl and Lead Based Paint Tasks. * Excludes Fee
Complated Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1|2004 Season Complete VBII-70 Avg Cost/Site
2
3
4
5
6
7
8
9
10 :
11 CJAvg Cost/Site
12 (Fee Excluded)
13 Week Ending =4 per. Mov. Avg.
14 '
Total SF This week - Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 805,325 1) Field opeations for 2004 Season compieted.
Total SF 2004 1,217,147 2) Site shutdown for winter.
Total SF All Contracts (3) 1,666,121 3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.
4) 2005 Field ops scheduled to begin Tuesday 15 Feb 05.




VBI/I-70 Superfund Site Weekly Budget Summary #35
Phase Il Rapid v, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 2/11/2005
US Army Corps StartDate:  16~Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 5 of 5
Forward Look:
B _ _ _ Dly Burn Rate | _ _
Task Current Budget | Cost to Date Remainin: 4 Week Avg | Duration | Estto Compl | Varance |
Indirect Costs: -
Construction Work Plan $ 265024 | % 4318019 212744 % - LS $ 212744} $ {0.00)
Mobilization/Crew Rotation $ 6380690 |$ 70076543 (6269.64)| % 47.91 27 |8 7,175.00 | $ {13,444 64)
Site Admin & Indirects $ 44043338 |$ 37186724 [$ 685661418  498.94 27 $ 40,000.00 | $ 28,566.14
Per Diem & Lodging $ 24066832 |$ 20107288 |$ 3959544 | % 36.36 27 $ 20000001 % 19,595.44
Home Office Support $ 16,647.43 | § 327324 |$ 13374.19]% - LS $ 13,374.19| 8 -
Final Report/Proj Close-Out $ 1414374 | § - 1% 141437418 LS $ 14,143.74 | $ -
Total Indirect Costs: $ 778,259.01 |[§ 646,721.70|$ 131,537.31 |$ 53321 3 96,820.37|§ 34,716.94
Direct Costs: _
Site Set-up/Maintenance $ 712426 [§ 1267116 [$ _ (5546.90)[ $ - LS $ 4,000.00]% (9,546.90)
Site Co-ordination, Pre-Excav |} $ 9560398 |$  76857.21 |$ 18.746.77 1S 307.89 LS 13 12,500.00 | § 6,246.77
[Removal, Impacted Soils $ 60377640 |3 506,974.71 |8 9680169 $ (19.58) 27 $ 47,000.00 | $ 49,801.69 |
T&D, Impacted Soils $ 32439670]8 297,00383|$ 2739287[S$ 32.98 27 |8 26,000.00 | $ 1,392.87
Sampling & Analysis $ 1522838 |$ 14499528 (% 72910 | % 138.01 LS $ 459336 | $ (3,864.26)
Restoration/Backfill $ 1,202,887.90 | $ 1,018,87266 |$ 18401524 |$  514.08 27 $ 85,000.00 | $ 99,015.24
Sod!Seeg_ $ 401,24_10.76 $ 35260266 |% 48638.10| 8% 64.62 27 $ 38,00000 | $ 10,638.10
Garden/Fiwr Beds $ 3547318 [$ 3956928 [$  (4,096.10)| § - 27 $ 8,000.00 | § {12,096.10)
Rock/Mulch/Misc Gnd Cv $ 14150146 % 12493087 |3 1657059 $ 42.01 27 $ 15,000.00 | $ 1,570.59
| Sprinkler Systems $ 75,00000 [$ 7681901 |$ (1,819.01)[ § - LS $ 8,500.00 | $ (10,319.01)
[Post Construction Maint, $ 242471903 1799880 |% 624830 % - 27 $ - 3$ 6,248.30
Site Co-ord, Foliow Up As Blts | $ 6987571 |$ 6162223]|$ 825348|% 160.88 30 $ 12,758.01 | $ (4,504.53)
Site Teardown $ 9,152.30 | § - |$ 915230[$% - N/A $ 9,152.30 | § -
‘Community Air Monitoring $ 21,502.72 | $ 2310121 |$ __ (1,598.49)| $ 8.45 LS _|$ 6,500.00 | $ (8.098.49)
Fuel/Oil Misc Field Supplies | $ 7498573 |$§ 7356986[$ 141587 [$ 123.09 27 3 9,000.00 [ $ (7,584.13)
ASARCO Support $ 7,500.00 | $ 64118 % 6,858.82 | $ - LS 3 6,858.82 | $ -
Site Co-Ord ASARCO 100 $ - |$ 1373158 |$ (13.731.58) $ 170.45 LS $ 12,500.00 | $ (26,231.58)
LBP Assesment $ 14312220 ($ 547500 % 13764720 |$ - LS $ 137647.20[ % -
[LBP Abatement $ 35244730 | $ - | $ 352,447.30 | $ - LS $ 35244730 % -
Total Direct Costs: $ 360506608 (% 271694053 (9% 888,125.55]!5 1,542.88 |- |§ 795,456.99i$ 92.%3.5§|
Fee $§ 27921815 | § 279,218.156] % - _ $ - I8 -
Totals $ 4,062.543.24 | § 3.642,860.36 | $1,019,662.86 | $ 2.126.09=I' e Iss 892277.36|$  127,385.50




Project Costs for Cuarent Week by Type
VB - 1/70 Phase 111

Week Ending 2/11/2005

003 Mob/Crew Rotstion $ 1,123.13 112343

004 Site AdminIndirects $ 4,112.00 2,200.47 858.50 008.53 48.58
005 Lodging/Per Diem $ -
fo10 Site Coord. $ 1,8652.24 1,674.13 278.11
|04 Backfin $ 5,003.71 5,003.71
[018 Sod & Seed $ - -

019 Site Coord Follow-up $ 1.501.45 1,601.45

021 Communtty Air Mon. $ §0.13 50.13 .

022 FOG & Supplies $ 683,70 583.70

028 She Coord ASARCO $ (11,130.81) {11,130.81)

1029 ASARCO 100 Propertie $ 11,844.08 11,844.00

Totals $ 15,048.73 & 609733 § 1,19574 §& 770907 $ 4658 §




Project Costs JTD By Type

VB - 1/70 Phase I1I
- Friday, February 11, 2005
001 Const. Work Plans $ 460 )% 431.60
[oes MobvCrew Rotation $ 7007661 |$  3s8m67 $ 3124355
004 Site Adminfindirects $ 7189710 | $ 202562630 | $ 10184 | § 8732740 | $ 4001831 | $ 093,34
005 Lodging/Per Diem $ 201,072.711 $ 2000727
Jo08 Home Office $ axanls 3273.24
|009 Site Set-uc/Maint. $ 12671151 % 10,777.70 $ 1,88345
lo10 site Cocrd. $ 7685608 | $ 6830856 3 890848 | $ 1,639.04
|011 Removal $ 600074651 $ 382,868,561 $ 10680887 | $ 7.216827
012 T&D $ 207,000801 8 215, 708.41 $ 77,348.90 $ 304857
013 Sampling Analysis $ 1440023 | $ - $ 160696 |8 40400603 794234
014 Backfil $ 101887273 | % 848,428 40 $ 11719558 | 8 253,248 85
016 Sod & Sead $ 352,00265 | % 95,603.05 3 2Le | $ 27652916 | § 201,708.83
016 Garden & Flowers $ 36,560.26 $ 39.560.25
017 Rock and Mulch $ 12493009 | § 22,041.82 $ 13,386.23 | ¢ 85486881 | $ 116.03
018 Post Const. Maint, $ 1700870 | $ 11,677.78 % 83464081 § a74 55
|o19 site Coord Follow-up $ 61622221% 50,785.26 $ 1,836.87
021 Community Air Mon. 3 23,100.84 $ 8680808 | $ 78840 | % 12,70838 | § {0.00)]
022 FOG & Supplies $ 73,569.83 $ - 3 7353983 | ¢ a0.00
023 ASARCO Support $ L ALYk 641.18
025 Load Assessment H 547500 $ 5,475.00
027 Sprinkler System $ 7681800 | § 2,861.83 $ 215762 |% 71.760.4
028 Site Coord ASARCO 3 1087621 % 1,871.80 $ 15.61
028 ASARCO 100 Propertie $ 1184400 | $ 11,644.09
100 Fee $ 279.218.16 $ 27921815
Totals $1,84828246 $201,174.55 $ 426,420.34 $ 577,040.87 $302791.79 $ 794231 § $279,218.15

$ 3,642,879.46




2/14/3008
- 10:27 AM

Project Yariancs Report

VB - 1/70 Phase IIT
Friday, February 11, 2008

00] tS 3 43180}  16. 2,666.05 : 2 555.0
00 | EACH £8,908.00 8.50 70,076.5 100.0% 13,906.20 - 70,076.61
00 | MTH 217.389.74 440,433.38 37186719 100.0% 92,700.23 - 71,867.18
00 | MTH 181,110.63 240,668.32 201,07272]  100.0% 50,268.08 - 20107272
00| MTH 1664743 18,647.43 327324|  19.7% 4,153.68 13,342.20 1881544
00| A274 ) 42874 - 0.0% 8,428.7, 8A28.74 842874
ol s 1,716.400 71500 G.0% 7.715.00 771500 771500
alntenance 18.00 | WK 7,124.28 7,124.26 1287148 | 100.0% 791.04 - 12,871.15
010 |'She Coordination 18500 | EACH 50,801.73 603.08 76,866.96 4% €10.00 16,74142 £5,608.38
11_|Removal impacted 534,750.00 | SF 060.22 603,776.40 S06074.65 |  100.0% 0.95 - £06,074.65
12_|TAD of impactad Soits [ 840000] ToN 21075820 324,358.70 207,003.80 | 100.0% 36.38 - 207,003.60
13 ng & 24800.00 |_TON 10,32 38 15.328.38 1446623 o58% 0.81 635.38 15,134.81
14_|Restoratl g4 TS000] SE 4737500 1 T, 10867273 100.0% 80 - 1018872 13 :
01 Seed 165,00 | EACH 187 370.4 401,240.78 50265] __ 100.0% 227485 - 352,802.65 {4 W 121% |
018 4 Flower Bed 155,00 | EACH 11,70.80 35,473.18 39,660.25 | W00.0% 266.28 - 39,569.25 4,006.0 lli 11:5% |
|07 Mulch, & Misc 185.00 | EACH B2,562.70 141,501.48 12405080 ] 100.0% 208.01 - 124,530 89 118,570.574 -11.7% |
[016_|Past Construction M 534,780.00 ] SF 101,760.50 24,547.10 1700870 84.1% _0.04 4070 21,309.80 (2,847,300 11.7% |
N ‘Coosdinatlon 15506 | EACH 60,001.70 €8,875.71 81,6222  88.2% 450.80 8,245.1; £0,887.35 8360 00% |
Stte T =ardoum & Damchi 100 1S 9,162.30 9,152.30 . 0.0% 9,1652.30 9,152.30 9,152.30 - 0% |
029_|Comunity Ar M 4.00 " WrH 333570 2450273 23,100.64 | 100.0% 5,773.00 . 23,100.84 156512 7.4% |
022 [Fuet, 04, Misc Flald 96.00] DAY 84,548 80 74,985 T3 7356083  0a.0% 781.55 1,601.34 7507118 8545] 0.1% |
023 [Asa 1.00 — 1201.00 7,500.60 841.18 5% 7,543,256 6,902.07 543.26 4325 o0.6%
024_|TAD 1o Landf 2800.00 | TON 8,830.69, - . ).0% — . - — - 0%
026 [Lead esment 450,00 14312.20 1431220 5476.00 6% _ 3017 138,601.69 144,076.59 054 7%
028 |Lead batemen 100.00 | E/ 7. 352,447.30 - 3.0% 35447 352,447.30 7.30 - 0.0%
027 | Sprinkles Sywtom 100 15 - 75,000.00 7681808 | _ 100.0% 76,818.08 - 76,318.68 181808 24%
028_|Ste Coordination ASARCO 100.00 | EAGH 00 1.00 1887.62)  100.0% 3280 - 1,887.52 1,880 52 | mmi
028 |ASARCG 100 Properies 100] L 00 1.00 1,844.08 0% 1,172,209.50 1,180,487.41 1,5723049 | § 1,172,330.49 | poesetim
100 [Fee 1.00] Lt 183,020 276,218.15 279,218.15| __ 100.0% 275,218.16 - 27921815 - D.0%

Totals 100 LS 0§ 305617126 § 466254524 § 364287046 T8.1% $1,736,52245 § 1,7H9,724.14 S 537260360 $710,05638 15.2%
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